STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 13.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-003740
Address: 333 Burma Road Date Inspected: 28-Aug-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1130

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1530

Contractor: Oregon Iron Works Clackamas, Or. Location: Clackamas, Oregon

CWI Name: Don Cox CWI Present: Yes[] No

Inspected CWI report: (] Yes [ No ¥ N/A Rod Oven in Use: L] Yes[J No ¥ N/A

Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A

Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A

Approved Drawings: Yes [ No [ N/A Approved WPS:; [] Yes[] No ¥ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A

Bridge No: 34-0006 Component: Hinge K Components

Summary of Items Observed:

On this date, Caltrans Quality Assurance (QA) Inspector Mr. Danny C. White (B89) was present at Oregon Iron
Works (OIW) for the purpose of monitoring fabrication and welding operations of the Hinge K Pipe Beam at the
OIW fabrication and welding shop in Clackamas, Oregon.

The QA Inspector performed random observations in the fabrication shop in bay #1 and observed Mr. Scott Jones
completed machining operations on the base-plate component marked as al10-4 for this job.

The QA Inspector observed that third party Quality Control (QC) Inspector Mr. Don Cox performed Dye Penetrant
Testing (PT) on the flux core arc welding (FCAW) and gas tungsten arc welding (GTAW) stainless steel overlay
repair procedures. The above mentioned test began near the end of the QA Inspectors shift and the QA Inspector
did not observe the completion of the test or the results.

Summary of Conversations:

The QA Inspector met with Quality Control Manager (QCM) Mr. Tom Tomovick in person to inquire about the
(4) rolled fuse components which had been shipped to the OIW facility in Clackamas, Oregon. Mr. Tomovick
contacted Project manager Mr. Bill Pender utilizing the speaker phonein his office and Mr. Tomovick asked Mr.
Pender why the fuses had been shipped without QA's knowledge. Mr. Pender replied that he believed American
Tank had shipped the units. Mr. Tomovick asked Mr. Pender if the ends of the plates (drops) had been shipped
with the units and Mr. Pender informed Mr. Tomovick that the drops had not been shipped with the units. Mr.
Pender explained that the drops were currently being shipped at the contractors expense and should be arriving in
Clackamas no later than Tuesday of the following week.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Ryan Smith, (858) 232-6799, who represents the Office of Structural Materials for
your project.

I nspected By: White,Danny Quality Assurance Inspector

Reviewed By: Wright,Mark QA Reviewer
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